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Q.  Reference: Letter from NLH to the Board, dated November 30, 2018 1 

 Project schedule 2 

 Since the project was originally proposed, the schedule was compressed. Please 3 

explain how the shorter time will be achieved? 4 

 5 

A. The originally proposed schedule commenced in January 2018, with commissioning 6 

of the original scope in March 2019. The latest proposed schedule commences in 7 

February 2019 with final commissioning in October 2020. Therefore, the schedule is 8 

extended over two construction seasons, and not compressed as suggested. 9 


