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Q.  Please provide Hydro’s current 10‐year generation and transmission expansion plan 1 

for the Island Interconnected System base case scenario showing all additions, in‐2 

service dates, project costs and estimated impact on rates. 3 

 4 

 5 

A.  A schedule of capital expenditures, including those for generation and transmission 6 

assets, for the Island Interconnected System for the period between 2015 and 2019 7 

has been filed with the Board as Appendix A to Hydro's 2015 Capital Budget 8 

Application (attached as CA‐NLH‐026 Attachment 1). To date, no significant 9 

generation or transmission additions have been identified for the period between 10 

2020 and 2024.  11 

 12 

  While estimated and individual rate impacts are not available for each project filed 13 

with Hydro's 2015 Capital Budget Application, the estimated impact on rates 14 

associated with the new 120 MW combustion turbine for Holyrood, with a project 15 

cost of $118.9 million and an in‐service date of December 2014, is an increase of 16 

between one and two percent. The estimated impact on rates associated with the 17 

third 230 kV circuit between Bay d'Espoir and Western Avalon, with a project cost 18 

of $291.7 million and an in‐service date of May 2018, is an increase of between two 19 

and three percent. 20 

 21 

  The actual effect on rates from these and other projects is subject to future Board 22 

decisions, including approval of capital expenditures and approval of general rate 23 

applications. 24 
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The Muskrat Falls Generating Plant, the Labrador‐Island Link and Labrador 1 

Transmission Assets have a total project cost of $6.99 billion with first power in 2 

December 2017 and full power in June 2018. 3 

 4 

In 2018, following full commissioning of the Muskrat Falls assets, electricity rates 5 

for average residential customers on the island are projected to be 16.4 cents per 6 

kilowatt hour (kWh) or $249 for an average monthly bill. In 2020, electricity rates 7 

for the same customer, are currently estimated to be 17.3 cents/kWh or $262. 8 

These projected electricity costs for customers include anticipated rate increases 9 

with Muskrat Falls in service and all planned capital projects by Hydro for the Island 10 

Interconnected System as referenced above.  Rates and monthly bills also include 11 

taxes, basic monthly service charge and assume an average consumption of 1,517 12 

kWh/month. 13 



2015 Capital Plan 

Appendix A 

Newfoundland and Labrador Hydro 2015 Capital Budget Application A1  

 

 

 

 

 

 

APPENDIX A 

Five-Year Capital Plan 

 

CA-NLH-026, Attachment 1 
Page 1 of 17, Isl Int System Power Outages



2015 Capital Plan 

Appendix A 

Newfoundland and Labrador Hydro 2015 Capital Budget Application  A2  

 

Expended

 to 2014 2015 2016 2017 2018 2019 Total

 GENERATION 111,096.2 27,805.1 36,063.2 23,853.4 12,222.0 12,111.4 223,151.3

 TRANSMISSION AND RURAL OPERATIONS 59,127.7 237,042.6 266,384.9 182,786.8 144,767.0 45,844.5 935,953.5

 GENERAL PROPERTIES 3,041.9 8,401.6 10,192.1 15,730.3 11,719.3 7,747.8 56,833.0

 CONTINGENCY FUND 1,000.0 1,000.0 1,000.0 1,000.0 1,000.0 5,000.0

TOTAL CAPITAL BUDGET 173,265.8 274,249.3 313,640.2 223,370.5 169,708.3 66,703.7 1,220,937.8

 Projects Filed Separately therefore not  Included in the 2015 Capital Budget Application:
1

Construct Labrador West Transmission Line 37,484.2 163,145.3 128,962.6

Purchase and Install 100 MW Combustion Turbine - Holyrood 109,677.0 9,323.0

Construct 230 kV Transmission Line - Bay d'Espoir to Western Avalon 2,412.6 18,964.7 77,225.6 110,064.0 82,991.0

Replace Transformer - Sunnyside 7,197.8 1,226.4

Replace Excitation Transformers - Bay d'Espoir 636.7 360.0

Replace Air Compressor - Holyrood 247.6 61.1

Voltage Conversion - Labrador  City 808.9 1,237.8

Total Projects filed separately 194,318.3

Total 2015 Capital Budget Application (as per Schedule A) 79,931.0

1
 Includes projects already filed but not yet approved as well as projects soon to be filed.

($000)
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Appendix A 

Newfoundland and Labrador Hydro 2015 Capital Budget Application  A3  

 

Expended

 to 2014 2015 2016 2017 2018 2019 Total

GENERATION  

Hydraulic Plant 823.3 10,193.3 12,023.6 14,931.2 8,911.5 8,699.7 55,582.6

Thermal Plant 546.0 4,854.1 21,242.2 8,863.2 3,250.0 2,750.0 41,505.5

Gas Turbines 109,677.0 12,462.6 2,739.5 0.0 0.0 600.0 125,479.1

Tools and Equipment 49.9 295.1 57.9 59.0 60.5 61.7 584.1

TOTAL GENERATION 111,096.2 27,805.1 36,063.2 23,853.4 12,222.0 12,111.4 223,151.3

       

TRANSMISSION AND RURAL OPERATIONS

Terminal Stations 14,255.5 20,912.6 19,185.8 14,326.5 19,376.6 17,452.4 105,509.4

Transmission 41,088.5 185,928.8 211,530.9 127,612.3 98,330.9 4,629.2 669,120.6

Distribution 1,291.4 17,945.1 18,307.0 22,297.8 13,108.0 18,536.0 91,485.3

Generation 1,978.6 7,728.0 11,703.3 13,767.0 11,675.7 3,328.7 50,181.3

Properties 156.8 2,313.6 3,543.0 3,815.1 1,484.5 1,515.6 12,828.6

Metering 356.9 1,096.3 599.7 199.6 200.0 197.1 2,649.6

Tools and Equipment 0.0 1,118.2 1,515.2 768.5 591.3 185.5 4,178.7

TOTAL TRANSMISSION AND RURAL OPERATIONS 59,127.7 237,042.6 266,384.9 182,786.8 144,767.0 45,844.5 935,953.5

       

GENERAL PROPERTIES

Information Systems 711.6 2,680.0 3,349.1 3,182.7 2,819.9 2,825.2 15,568.5

Telecontrol 521.2 1,273.0 3,017.0 7,235.4 2,815.9 2,122.7 16,985.2

Transportation 1,809.1 3,468.1 2,400.1 3,251.3 5,315.2 2,582.5 18,826.3

Administrative 0.0 980.5 1,425.9 2,060.9 768.3 217.4 5,453.0       

TOTAL GENERAL PROPERTIES 3,041.9 8,401.6 10,192.1 15,730.3 11,719.3 7,747.8 56,833.0

 CONTINGENCY FUND 1,000.0 1,000.0 1,000.0 1,000.0 1,000.0 5,000.0

TOTAL CAPITAL BUDGET 173,265.8 274,249.3 313,640.2 223,370.5 169,708.3 66,703.7 1,220,937.8

       

($000)
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Appendix A 

Newfoundland and Labrador Hydro 2015 Capital Budget Application  A4  

 

Expended

PROJECT DESCRIPTION to 2014 2015 2016 2017 2018 2019 Total

HYDRAULIC PLANT

Refurbish Burnt Dam Spillway Structure - Bay d'Espoir 110.2 1,201.9 1,312.1

Upgrade Generator Bearings - Bay d'Espoir 18.9 410.7 633.3 190.0 200.0 1,452.9

Replace Spherical By Pass Valves - Bay d'Espoir 57.5 96.3 153.8

Upgrade Public Safety Around Dams and Waterways - Various Sites 483.9 370.1 378.0 385.6 315.5 1,933.1

Replace Automatic Greasing Systems Units 2 and 4 - Bay d'Espoir 254.4 254.4

Automate Generator Deluge Systems  Units 3, 5 and 6 - Bay d'Espoir 645.2 645.2

Replace Generator Bearing Coolers - Bay d'Espoir 153.8 193.8 347.6

Replace Interior Coating on Surge Tanks - Bay d'Espoir 1,629.3 425.0 437.2 2,491.5

Install Infrared View Ports - Various Sites 83.7 113.1 112.9 309.7

Replace Site Pump House and  Associated Equipment - Bay d'Espoir 22.7 522.5 545.2

Refurbish Access Road - Cat Arm 990.0 990.0

Refurbish Unit Relay Protection - Paradise River 8.7 79.7 88.4

Install Hydrometeorological Stations - Various Sites 377.9 321.2 699.1

Overhaul Turbine/Generator  - Various Sites 304.4 478.2 365.0 400.0 408.2 1,955.8

Refurbish Generation Unit - Various Sites 352.9 2,052.8 2,405.7

Replace Station Service Breakers - Cat Arm 644.9 363.4 1,008.3

Replace ABB Exciter Unit 2 - Cat Arm 845.9 845.9

Upgrade Equipment Doors - Various Sites 348.5 348.5

Refurbish Salmon River Spillway - Bay d'Espoir 745.6 556.8 469.5 400.0 2,171.9

Refurbish Intakes - Bay d'Espoir 72.6 262.3 334.9

Replace Excitation Transformers - Bay d'Espoir 636.7 360.0 996.7

Install New Vent Chambers, Units 1 to 6 - Bay d'Espoir 75.0 75.0

Install Exterior Protective Coating on Surge Tanks - Various Sites 725.8 734.7 1,460.5

Refurbish Station Service Water System - Upper Salmon 344.0 344.0

Purchase Generator Bearing Cooler Sets - Cat Arm and Hinds Lake 239.4 572.4 811.8

Purchase 1 Turbine Bearing Cooler Set  - Cat Arm 65.8 65.8

Pilot Asset Health Monitoring Template - Upper Salmon 598.7 194.4 103.8 896.9

Replace Penstock and Auxiliaries - Venams Bight 387.9 4,409.2 4,797.1

Upgrade Shoreline Protection - Cat Arm 708.4 708.4

Replace Control Room/Communications Room AC - Hinds Lake 150.0 150.0

Replace Generator Cooling Water Piping - Hinds Lake 153.7 153.7

Refurbish Site Facilities - Bay d'Espoir 797.4 933.0 1,730.4

Refurbish Structures - Various Sites 981.8 456.5 1,355.6 2,793.9

Purchase Spare Transformer - Paradise River 160.0 348.5 508.5

Replace Diesel Generator 2 at Victoria Control Structure - Bay d'Espoir 638.1 638.1

Upgrade Powerhouse 1 and 2 Station Service - Bay d'Espoir 429.8 429.8

Install Permanent Monitoring Vibration System Unit 7 - Bay d'Espoir 124.5 124.5

Upgrade Sump Level System Powerhouse 2 - Bay d'Espoir 185.0 185.0

Replace 6 Slip Rings Assemblies - Various Sites 601.0 601.0

($000)
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Appendix A 

Newfoundland and Labrador Hydro 2015 Capital Budget Application  A5  

 

Expended

PROJECT DESCRIPTION to 2014 2015 2016 2017 2018 2019 Total

($000)

HYDRAULIC PLANT (cont'd.)

Install Automated Fuel Monitoring - Various Sites 267.4 500.0 767.4

Upgrade Roads - Various Sites 776.8 800.0 498.5 2,075.3

Replace Spherical Valve Control System - Cat Arm 883.0 883.0

Install Partial Discharge Monitors - Paradise River 197.0 197.0

Replace Rectifier Transformers - Various Sites 75.0 740.5 433.9 1,249.4

Replace Plant HP Compressor 1 - Upper Salmon 142.7 142.7

Replace Shaft Seal System - Upper Salmon 150.0 150.0

Upgrade Domestic Water System - Cat Arm 242.6 242.6

Replace Main Generator Bearing - Upper Salmon 300.0 300.0

Replace Dry Air Compressor 1 and 2 Powerhouse 1 - Bay d'Espoir 320.6 320.6

Replace Main Roof on Powerhouse 1 - Bay d'Espoir 534.3 534.3

Make Improvements to Powerhouse 1 Ventilation - Bay d'Espoir 739.5 739.5

Refurbish Relay Protection Units 5 to 7 - Bay d'Espoir 434.4 434.4

Replace Underground Oily Water Separator - Bay d'Espoir 300.0 300.0

Replace Sump Pumps - Various Sites 317.9 109.9 427.8

Replace Cooling Water Pumps Unit 7 - Bay d'Espoir 150.0 150.0

Replace Firewater Pumps - Upper Salmon 280.0 280.0

Install Dynamic Air Gap Monitoring System - Upper Salmon and Hinds Lake 1,160.0 1,160.0

Refurbish Generator Rotor - Hinds Lake 1,701.5 1,701.5

Install New Septic System - Snooks Arm 150.0 150.0

Replace PH #1 Wet Air Compressors 3 and 4 - Bay d'Espoir 500.4 500.4

Replace Data Acquisition System Units 1-7 (include AHM) - Bay d'Espoir 174.6 174.6

Replace Plant HP Compressor 2 - Upper Salmon 275.1 275.1

Replace Units 1-7 Flow Measuring Devices - Bay d'Espoir 251.1 251.1

Replace Unit Relay Protection - Upper Salmon 275.8 275.8

Replace Dual Fuel Tank - Bay d'Espoir 75.0 75.0

Upgrade Units 1- 6 Gen. Floor Annunciator (Year 1 of 4) (Unit 1) - Bay d'Espoir 249.9 249.9

Replace T/G Cooling Water Pump and Strainer - Hinds Lake 120.0 120.0

Replace Drainage Pumps - Hinds Lake 90.1 90.1

Purchase Set of Turbine Head Cover and Bottom Ring Bushings - Hinds Lake 250.0 250.0

Major Overhaul Oper. rings, wicket gates, linkages and head covers - Bay d'Espoir 750.0 750.0

Replace Exciters on 2 Units - Bay d'Espoir 1,400.0 1,400.0

Replace Site Domestic Water Piping - Bay d'Espoir 350.0 350.0

Stabilize PH Slope (Phase 1) - Cat Arm 400.0 400.0

Refurbish Draft Tube Deck Phase 1 - Bay d'Espoir 450.0 450.0

TOTAL HYDRAULIC PLANT         823.3 10,193.3 12,023.6 14,931.2 8,911.5 8,699.7 55,582.6
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Appendix A 

Newfoundland and Labrador Hydro 2015 Capital Budget Application  A6  

 

    

Expended

PROJECT DESCRIPTION to 2014 2015 2016 2017 2018 2019 Total

THERMAL PLANT

Replace Economizer Inlet Valves, Units 1 and 2 - Holyrood 192.0 329.1 521.1

Install Cold-Reheat Condensate Drains and High Pressure 49.8 467.4 517.2

      Heater Trip Level Unit 3 - Holyrood

Install Fire Protection Upgrades - Holyrood 56.6 312.5 369.1

Upgrade Powerhouse Roofing - Holyrood 1,047.8 1,280.0 1,239.2 3,567.0

Replace DC Distribution Panels and  Breakers  - Holyrood 127.9 127.9

Upgrade Fire Protection (Main Warehouse) - Holyrood 46.2 197.6 243.8

Upgrade Quarry Brook Dam Equipment - Holyrood 498.7 498.7

Overhaul Turbine Valves - Holyrood 1,577.5 1,456.2 3,033.7

Upgrade Waste Water Basin Building - Holyrood 3,470.1 3,470.1

Replace Air Compressor - Holyrood 247.6 61.1 308.7

Rewind Unit 3 Generator Rotor and Install Rotor Flux Probe - Holyrood 8,402.4 8,402.4

Upgrade Cranes and Hoists - Holyrood 600.0 600.0

Install Auxiliary Boiler - Holyrood 500.0 2,500.0 3,000.0

Upgrade UPS - Holyrood 254.1 266.7 520.8

Upgrade Underground Plant Drainage System - Holyrood 1,364.1 1,364.1

Overhaul Steam Turbine Generators - Holyrood 4,810.1 4,810.1

Overhaul Cooling Water Pump - Holyrood 88.9 89.9 178.8

Overhaul  Extraction Pump - Holyrood 189.6 88.9 89.9 368.4

Overhaul Boiler Feed Pump  - Holyrood 196.3 186.0 188.1 570.4

Upgrade Plant Access Road - Holyrood 807.8 807.8

Install Visible Isolation for 600 V HVAC System Admin Area - Holyrood 76.3 76.3

Replace Stage 2 Diesel - Holyrood 443.2 443.2

Replace 600 V Switchgear and Transformers Unit 3 -  Holyrood 1,705.9 1,705.9

Revisit Condition Assessment Level 1 - Holyrood 250.0 250.0

Install New Raw Water Line - Holyrood 2,000.0 2,000.0

Install New Lube Oil / Seal Oil Systems Unit 3 - Holyrood 1,000.0 1,000.0

Replace Stage 1 4169 kV Breakers - Holyrood 1,000.0 1,000.0

Replace 258 V DC Battery Charger and Batteries Unit 3 - Holyrood 750.0 750.0

Upgrade MCC  for Sync Condenser Unit 3 - Holyrood 1,000.0 1,000.0

TOTAL THERMAL PLANT       546.0 4,854.1 21,242.2 8,863.2 3,250.0 2,750.0 41,505.5

($000)
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Appendix A 

Newfoundland and Labrador Hydro 2015 Capital Budget Application  A7  

 

Expended

PROJECT DESCRIPTION to 2014 2015 2016 2017 2018 2019 Total

GAS TURBINES

Upgrade Gas Turbine Plant Life Extension - Stephenville 2,655.2 2,525.4 5,180.6

Perform Alternator Inspection - Happy Valley 484.4 484.4

Purchase and Install 100 MW Combustion Turbine - Holyrood 109,677.0 9,323.0 119,000.0

Install Diesel Automation and Charger System - Happy Valley 214.1 214.1

Install Infrared Scanning Ports - Hardwoods 250.0 250.0

Refurbish Bus Duct  - Hardwoods 150.0 150.0

Upgrade Control System - Hardwoods 100.0 100.0

Overhaul  Engine - Happy Valley 100.0 100.0

TOTAL GAS TURBINE PLANTS          109,677.0 12,462.6 2,739.5 0.0 0.0 600.0 125,479.1

TOOLS AND EQUIPMENT

Install Handheld Pendant to Overhead Crane - Bay d 'Espoir 49.9 170.8 220.7

Purchase Tools and Equipment $50,000 124.3 57.9 59.0 60.5 61.7 363.4

 

TOTAL TOOLS AND EQUIPMENT            49.9 295.1 57.9 59.0 60.5 61.7 584.1

 

TOTAL GENERATION           111,096.2 27,805.1 36,063.2 23,853.4 12,222.0 12,111.4 223,151.3

($000)
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Appendix A 

Newfoundland and Labrador Hydro 2015 Capital Budget Application  A8  

 

Expended

PROJECT DESCRIPTION to 2014 2015 2016 2017 2018 2019 Total

TERMINAL STATIONS

Perform Grounding Upgrades - Various Sites 1,311.3 345.4 338.2 341.5 300.0 2,636.4

Replace Instrument Transformers - Various Sites 1,146.0 538.4 1,511.7 471.9 1,100.4 650.1 5,418.5

Upgrade Circuit Breakers - Various Sites 3,695.4 10,510.4 5,452.7 3,973.2 4,000.0 4,137.0 31,768.7

Replace Disconnects - Various Sites 815.9 1,153.2 642.9 1,040.3 983.3 990.3 5,625.9

Replace Transformer - Sunnyside 7,197.8 1,226.4 8,424.2

Replace Optimho Relays on East Coast - Various Sites 89.1 96.9 186.0

Replace Surge Arrestors - Various Sites 198.1 250.7 148.7 195.4 202.6 995.5

Upgrade Power Transformers - Various Sites 4,440.4 7,002.3 1,988.9 2,036.8 2,085.1 17,553.5

Upgrade Terminal Station Foundations - Various Sites 302.3 310.7 319.4 328.2 337.3 1,597.9

Upgrade Control Wiring  to Terminal Stations - Bay d 'Espoir 301.0 100.0 390.9 791.9

Perform Site Work for Mobile Substation - Various Sites 489.3 350.3 192.8 1,032.4

Upgrade Transformer Differential Protection - Grandy Brook 154.0 154.0

Supply and Install Fire Protection in 230 kV Station - Various Sites 67.6 424.3 650.0 650.0 650.0 2,441.9

Upgrade Terminal Station Protection and Control  - Various Sites 172.7 307.2 631.0 631.0 1,741.9

Install Transformer On line Gas Monitoring - Various Sites 700.5 975.7 1,676.2

Install Support Structures C2 Capacitor Bank - Hardwoods 199.3 199.3

Replace Station Lighting - Bay d 'Espoir 16.7 160.3 177.0

Upgrade Control Building - Indian River 405.6 405.6

Upgrade Terminal Station for Mobile Substation - Various Sites 224.9 175.0 250.0 649.9

Install Remote Control Sectionalizer TL251(2)(3) - Hampden 334.0 334.0

Replace Terminal Station Compressors - Corner Brook 139.5 139.5

Replace Telecontrol Building and Upgrade Equipment - Daniels Harbour 57.0 769.5 826.5

Replace 66 kV S/S Cable Feed to Plant - Holyrood 197.8 197.8

Replace Compressed Air Systems - Western Avalon 200.0 500.0 700.0

Construct 138 kV Terminal Station - Hawkes Bay 2,280.0 5,013.0 7,293.0

Replace Transformer - Sally's Cove 100.0 100.0

Upgrade Control Building for Staff Working Spaces - Various Sites 453.4 773.5 1,226.9

Upgrade Station Service for Oil Reclaimer - Oxen Pond 200.0 200.0

Replace Outside Service - Holyrood 750.0 750.0

Install Drainage to Stop Surface Flooding - Various Sites 500.0 500.0

Upgrade Station Service - Sunnyside 150.0 150.0

Upgrade Access Road with New Topping - Buchans 250.0 250.0

Install 66 kV Breaker By-Pass Switches - Various Sites 515.0 515.0

Replace T1 2.5 MVA Transformer - Conne River 800.0 800.0

($000)
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Appendix A 

Newfoundland and Labrador Hydro 2015 Capital Budget Application  A9  

 

  

Expended

PROJECT DESCRIPTION to 2014 2015 2016 2017 2018 2019 Total

($000)

TERMINAL STATIONS (cont'd.)

Upgrade Protection and Control - Various Sites 500.0 500.0

Replace Equipment Foundations - Various Sites 500.0 500.0

Upgrade Transformers - Various Sites 2,000.0 2,000.0

Replace Transformer - Various Sites 2,600.0 2,600.0

Install Fire Barriers Between T10 and T12 and Between T10 and T11 - Bay d'Espoir 400.0 400.0

Install Data Acquisition and Trending - Corner Brook 500.0 500.0

Install Alternate Station Service - Grand Falls 100.0 100.0

Purchase New Mobile Substation - Bishops Falls 100.0 100.0

Construct Fire Separation Wall Between Power Transformers - Happy Valley 400.0 400.0

Replace Capacitor Banks -  Various Sites 400.0 400.0

Upgrade DC Station Service - Various Sites 200.0 100.0 300.0

Replace Insulators  - Various Sites 250.0 250.0

TOTAL TERMINAL STATIONS 14,255.5 20,912.6 19,185.8 14,326.5 19,376.6 17,452.4 105,509.4
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Appendix A 

Newfoundland and Labrador Hydro 2015 Capital Budget Application A10  

 

 

Expended

PROJECT DESCRIPTION to 2014 2015 2016 2017 2018 2019 Total

TRANSMISSION

Refurbish Anchors and Footings TL202 and TL206 - Bay d'Espoir to Sunnyside 1,191.7 988.2 2,179.9

Perform Wood Pole Line Management Program - Various Sites 2,830.6 2,903.9 2,706.8 2,734.2 2,833.4 14,008.9

Replace Transmission Line - TL218 525.8 5,651.8 8,540.0 14,717.6

Construct Transmission Line Equipment Off-Loading Areas - Various Sites 887.8 506.4 1,394.2

Install 138 kV Transmission Line Cross Braces - Various Sites 71.0 637.9 708.9

Upgrade Transmission Lines - Various Sites 332.3 6,894.0 3,773.7 235.6 11,235.6

Replace Aircraft Markers at Grand Lake Crossing - TL228 621.9 867.5 1,489.4

Conduct LIDAR Surveys - Various Sites 283.9 292.0 560.2 1,136.1

Construct 230 kV Transmission Line - Bay d'Espoir to Western Avalon 2,412.6 18,964.7 77,225.6 110,064.0 82,991.0 291,657.9

Construct Labrador West Transmission Line 37,484.2 163,145.3 128,962.6 329,592.1

Upgrade Tower Foundations - Various Sites 1,000.0 1,000.0

TOTAL TRANSMISSION            41,088.5 185,928.8 211,530.9 127,612.3 98,330.9 4,629.2 669,120.6

 

($000)
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Appendix A 

Newfoundland and Labrador Hydro 2015 Capital Budget Application A11  

 

 

Expended

PROJECT DESCRIPTION to 2014 2015 2016 2017 2018 2019 Total

DISTRIBUTION

Replace Recloser Control Panels - Various Sites 111.3 84.4 195.7

Provide Service Extensions - All Service Areas 6,080.0 6,200.0 5,850.0 5,960.0 6,080.0 30,170.0

Upgrade Distribution Systems - All Service Areas 3,340.0 3,170.0 3,240.0 3,310.0 3,370.0 16,430.0

Replace Hendrix Insulators - Farewell Head 500.0 500.0

Relocate Voltage Regulator - Hawkes Bay 166.4 166.4

Construct 2nd Distribution Feeder - Nain 1,050.3 1,050.3

Convert Section of Robert's Arm (L3) to 25 kV - South Brook 569.6 569.6

Automate Reclosers - Various Sites 46.3 409.5 455.8

Additions for Load Growth - Labrador South Interconnection - Various Sites 5,628.5 7,782.0 13,410.5

Implement Geographical Information System - Various Sites 90.6 90.6

Upgrade Distribution Systems - Various Sites 370.2 5,486.2 1,297.9 4,542.3 2,379.0 3,805.0 17,880.6

Additions for Load Growth - Distribution Systems - Various Sites 1,304.1 1,000.0 2,304.1

Voltage Conversion - Labrador City 809.9 1,237.8 2,047.7

Extend Three Phase to St. Paul's - Cow Head 474.0 474.0

Replace Submarine Cable - Various Sites 400.0 4,750.0 5,150.0

Replace L4 #4 Copper Wire Primary - Farewell Head 59.0 531.0 590.0

TOTAL DISTRIBUTION 1,291.4 17,945.1 18,307.0 22,297.8 13,108.0 18,536.0 91,485.3

($000)
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Appendix A 

Newfoundland and Labrador Hydro 2015 Capital Budget Application A12  

 

Expended

PROJECT DESCRIPTION to 2014 2015 2016 2017 2018 2019 Total

GENERATION

Perform Arc Flash Remediation - Various Sites 1,602.6 413.1 2,015.7

Inspect Fuel Storage Tanks - Various Sites 1,761.1 780.1 802.3 824.6 847.7 5,015.8

Overhaul Diesel Units - Various Sites 1,199.2 1,470.4 1,503.4 1,535.7 5,708.7

Install Disconnect Switches for Mobile Generator - Various Sites 10.0 189.3 199.3

Replace Diesel Units - Various Sites 170.3 1,760.8 1,380.0 1,270.0 4,581.1

Purchase Diesel Plant Production Data Equipment - Various Sites 268.9 269.8 280.7 819.4

Upgrade Ventilation Systems - Various Sites 175.9 317.3 493.2

Upgrade Building Exterior - Makkovik 309.5 309.5

Replace Programmable Logic Controllers - Various Sites 366.9 346.0 245.1 958.0

Increase Fuel Storage - Rigolet 1,666.8 1,666.8

Increase Generation Capacity - Makkovik 272.6 397.1 461.7 1,131.4

Upgrade Fuel Storage - Little Bay Islands 125.3 125.3

Upgrade Station Service - Grey River 130.9 130.9

Upgrade Lighting System - Various Sites 157.9 157.9

Install Fire Protection in Diesel Plants - Various Sites 107.1 1,112.8 1,126.2 500.0 500.0 3,346.1

Purchase Accommodations Trailers - Various Sites 120.0 120.0

Perform Plant Improvements as Per 2012 FEED Project - Various Sites 1,700.0 250.0 250.0 2,200.0

Additions for Load Growth - Labrador South Generation 3,198.4 7,546.8 4,023.8 14,769.0

Replace Underground Glycol Line - Francois 100.0 100.0

Insulate Diesel Plant - St. Anthony 63.5 63.5

Install Fire Detection System - Norman Bay 100.0 100.0

Replace Human Machine Interface - Various Sites 200.0 200.0 200.0 600.0

Install Mobile Diesel Quick Connect/Disconnect - Various Sites 178.8 178.8

Install Unit Fuel Metering - Various Sites 600.0 600.0

Install Sectionalizing for Cold Load Pickup - Port Hope Simpson 250.0 250.0

Install Nox Monitors at 2 Sites - Various Sites 302.7 302.7

Build Roadway for Freight Delivery - Norman Bay 307.2 307.2

Upgrade Site Facilities - Various Sites 450.0 450.0

Replace Radiators - Various Sites 500.0 500.0 1,000.0

Replace Diesel Plant - Rigolet 200.0 2,000.0 2,200.0

Install Sequence of Events Monitor in Diesel Plants - Various Sites 281.0 281.0
 

TOTAL GENERATION  1,978.6 7,728.0 11,703.3 13,767.0 11,675.7 3,328.7 50,181.3

 

($000)

 

CA-NLH-026, Attachment 1 
Page 12 of 17, Isl Int System Power Outages



2015 Capital Plan 

Appendix A 

Newfoundland and Labrador Hydro 2015 Capital Budget Application A13  

 

Expended

PROJECT DESCRIPTION to 2014 2015 2016 2017 2018 2019 Total

PROPERTIES

Legal Survey of Primary Distribution Lines and Right of Ways - Various Sites 156.8 198.9 40.3 396.0

Install Fall Protection Equipment - Various Sites 198.9 198.2 198.7 198.8 198.9 993.5

Install Additional Washrooms - Various Sites 259.3 265.2 271.1 277.2 283.2 1,356.0

Replace Accommodations and Septic System - Ebbegunbaeg 489.4 1,061.4 1,550.8

Upgrade Line Depots - Various Sites 953.3 960.1 983.7 1,008.5 1,033.5 4,939.1

Upgrade HVAC System - Port Saunders 137.0 137.0

Reshingle Roof - Stephenville 76.8 76.8

Upgrade Warehouse Lighting - Bishops Falls 94.9 94.9

Install Pole Storage Ramps - Various Sites 603.8 507.2 1,111.0

Perform Condition Assessment of Buildings - Various Sites 319.1 319.1

Upgrade Classroom and Boardroom in Main Office - Bishops Falls 77.4 77.4

Construct Storage Buildings - Various Sites 549.0 549.0

Replace Warehouse - Bay d'Espoir 1,228.0 1,228.0
 

TOTAL PROPERTIES 156.8 2,313.6 3,543.0 3,815.1 1,484.5 1,515.6 12,828.6

METERING

Install Automated Meter Reading - Various Sites 356.9 900.1 401.8 1,658.8

Purchase Meters, Equipment and Tanks - Various Sites 196.2 197.9 199.6 200.0 197.1 990.8 

TOTAL METERING           356.9 1,096.3 599.7 199.6 200.0 197.1 2,649.6

TOOLS AND EQUIPMENT

Purchase Tools and Equipment Less than $50,000 622.7 299.0 273.7 181.3 185.5 1,562.2

Replace Light Duty Mobile Equipment - Various Sites 494.4 489.3 494.8 1,478.5

Replace Off Road Track Vehicle Unit No. 7861 - Stephenville 1.1 397.8 398.9

Replace Bulldozer Unit No.  7657 - Bishops Falls 329.1 329.1

Replace Off Road Track Vehicle Unit No. 7565 - Stephenville 410.0 410.0

TOTAL TOOLS AND EQUIPMENT          0.0 1,118.2 1,515.2 768.5 591.3 185.5 4,178.7

TOTAL TRANSMISSION AND RURAL OPERATIONS 59,127.7 237,042.6 266,384.9 182,786.8 144,767.0 45,844.5 935,953.5

       

($000)
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Expended

PROJECT DESCRIPTION to 2014 2015 2016 2017 2018 2019 Total

INFORMATION  SYSTEMS

SOFTWARE APPLICATIONS

New Infrastructure

Perform Minor Application Enhancements - Hydro Place 329.5 338.9 348.3 358.0 368.0 1,742.7

       Cost Recoveries (141.6) (145.7) (149.7) (153.9) (158.2) (749.1)

Upgrade of Technology

Upgrade Microsoft Office Products - Hydro Place 1,111.8 465.2 1,116.6 1,141.1 1,166.1 1,192.5 6,193.3

       Cost Recoveries (400.2) (167.5) (480.1) (490.7) (501.4) (512.8) (2,552.7)

Upgrade Energy Management Systems - Hydro Place 194.9 200.5 206.0 231.5 217.8 1,050.7

Replace Customer Care System - Hydro Place 134.9 134.9

Upgrade Lotus Notes - Hydro Place 635.4 635.4

       Cost Recoveries (273.1) (273.1)

Upgrade Citrix - Hydro Place 262.2 262.2

       Cost Recoveries (97.0) (97.0)

Upgrade Sharepoint/ Document Repository - Hydro Place 91.6 91.6

       Cost Recoveries (33.9) (33.9)

Upgrade Meter Reading Software - Hydro Place 134.3 134.3

Upgrade Safety Reporting System Safety Code - Hydro Place 325.8 325.8

       Cost Recoveries (120.5) (120.5)

Refresh Security Software - Hydro Place 132.5 136.2 140.1 144.2 553.0

       Cost Recoveries (57.0) (58.6) (60.2) (62.0) (237.8)

Implement Industrial Billing Software MV-PBS - Hydro Place 336.7 336.7

Upgrade ERP System (JDE) - Hydro Place 866.4 866.4

       Cost Recoveries (320.6) (320.6)

Implement Industrial Billing Software MV90xi - Hydro Place 63.1 63.1

Upgrade Showcase Reporting System 195.3 195.3

       Cost Recoveries (72.3) (72.3)

Upgrade Business Intelligence and Disclosure Management - Hydro Place 414.1 414.1

       Cost Recoveries (153.2) (153.2)

Upgrade Database Environment - Hydro Place 209.3 209.3

       Cost Recoveries (77.4) (77.4)

Refresh Security Card System - Hydro Place 172.2 172.2

       Cost Recoveries (73.7) (73.7)

Upgrade Electronic Mail System - Hydro Place 592.5 709.5 1,302.0

       Cost Recoveries (219.2) (305.0) (524.2)

TOTAL SOFTWARE APPLICATIONS          711.6 1,177.7 2,004.9 1,864.5 2,044.8 1,594.0 9,397.5

($000)
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Expended

PROJECT DESCRIPTION to 2014 2015 2016 2017 2018 2019 Total

COMPUTER OPERATIONS

Infrastructure Replacement

Replace Personal Computers - Various Sites 573.3 600.7 387.2 386.3 568.2 2,515.7

Replace Peripheral Infrastructure - Various Sites 200.5 190.3 177.3 223.5 213.9 1,005.5

Upgrade Enterprise Storage Capacity - Hydro Place 621.3 550.2 553.6 169.2 456.0 2,350.3

       Cost Recovery Nalcor (267.0) (236.5) (237.9) (72.7) (196.0) (1,010.1)

Upgrade of Technology

Upgrade Server Technology Program - Hydro Place 601.3 420.0 768.2 120.7 331.6 2,241.8

       Cost Recovery Nalcor (227.1) (180.5) (330.2) (51.9) (142.5) (932.2)
 

TOTAL COMPUTER OPERATIONS            1,502.3 1,344.2 1,318.2 775.1 1,231.2 6,171.0
 

TOTAL INFORMATION SYSTEMS            711.6 2,680.0 3,349.1 3,182.7 2,819.9 2,825.2 15,568.5

($000)
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Expended

PROJECT DESCRIPTION to 2014 2015 2016 2017 2018 2019 Total

TELECONTROL

NETWORK SERVICES

Infrastructure Replacement

Purchase Tools and Equipment Less than $50,000 45.6 46.4 47.6 48.7 49.7 238.0

Replace Radomes - Various Sites 192.0 196.0 196.0 180.0 764.0

Replace Standby Generator - Sandy Brook Hill 237.3 237.3

Replace MDR  Microwave Radios - Various Sites 539.0 920.0 86.2 825.0 2,370.2

Refurbish Microwave Shelters - Various Sites 92.1 90.0 90.0 272.1

Replace Power Line Carriers - Various Sites 857.0 4,438.2 1,720.0 7,015.2

Build Communications Shelters - Various Sites 360.0 90.0 450.0

Replace GPS Clocks - Various Sites 52.8 52.8

Replace UPS - Hopedale 300.0 300.0

Refurbish Communication Towers - Various Sites 200.0 200.0

Network Infrastructure

Replace Battery Banks and Chargers - Various Sites 267.0 398.0 302.0 305.0 250.0 250.0 1,772.0

Replace Network Communications Equipment - Various Sites 169.5 174.0 180.0 185.0 180.0 888.5

Install Substation Communications Management - Various Sites 237.8 237.8

Upgrade of Technology

Upgrade IP Scada Network - Various Sites 254.2 238.7 492.9

Replace PBX Phone Systems - Various Sites 480.0 360.0 240.0 1,080.0
Replace Telephone Systems - Springdale 132.7 132.7

Replace DTI Phone Turrets in Energy control Center - Hydro Place 44.7 44.7

Replace WIFI Access Points - Various Sites 126.3 126.3

Upgrade Site Facilities - Various Sites 48.3 48.0 48.0 48.0 192.3

Replace Wescom Transceivers - Various Sites 49.2 49.2

Replace GDC Metroplex - Various Sites 69.2 69.2

 

 

TOTAL TELECONTROL         521.2 1,273.0 3,017.0 7,235.4 2,815.9 2,122.7 16,985.2

($000)
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Expended

PROJECT DESCRIPTION to 2014 2015 2016 2017 2018 2019 Total

TRANSPORTATION

Replace  Vehicles and Aerial Devices - Various Sites 1,809.1 3,468.1 2,400.1 3,251.3 5,315.2 2,582.5 18,826.3

       

TOTAL TRANSPORTATION          1,809.1 3,468.1 2,400.1 3,251.3 5,315.2 2,582.5 18,826.3

       

ADMINISTRATION 

Purchase Office Equipment 68.0 131.0 71.1 270.1

Remove Safety Hazards - Various Sites 194.9 200.3 205.9 211.6 217.4 1,030.1

Replace Cooling Tower and Auxiliaries - Hydro Place 45.7 311.3 357.0

Replace Roof - Hydro Place 671.9 568.7 749.5 1,990.1

Replace AC Unit 12A and Unit 14 - Hydro Place 214.6 214.6

Upgrade Outside Property - Various Sites 234.8 234.8

Upgrade Fire System - Bishops Falls 799.6 556.7 1,356.3

TOTAL ADMINISTRATION      0.0 980.5 1,425.9 2,060.9 768.3 217.4 5,453.0

TOTAL GENERAL PROPERTIES          3,041.9 8,401.6 10,192.1 15,730.3 11,719.3 7,747.8 56,833.0

       

($000)
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