
PUB‐NLH‐081 
Island Interconnected System Supply Issues and Power Outages 

Page 1 of 3 

Q.  Further to the response to PUB‐NLH‐045, explain in detail when and why 1 

Newfoundland Power's mobile gas turbine was located at Holyrood in 2013, how 2 

long it stayed there, the function it performed there, whether it successfully 3 

performed in this function, and if moved from Holyrood, why was it moved. 4 

 5 

 6 

A.  There was no requirement to initiate a blackstart of the Holyrood plant during the 7 

recent system events on January 4 and 5, 2014.  Unlike the circumstances that 8 

occurred on January 11, 2013, during the recent events the 230 kV transmission 9 

lines into the Holyrood Terminal Station (HRDTS) were able to be restored quickly, 10 

thus providing for station service requirements. Please refer to Hydro’s response to 11 

PUB‐NLH‐045 for additional detail regarding the January 11, 2013 events. 12 

 13 

In 2012, Hydro determined (based on an AMEC assessment report) that the 14 

Holyrood gas turbine, used for emergency station service and blackstart capability, 15 

could no longer be available for use.  At this time, Hydro was planning for an 16 

addition of a 60 MW (nominal) combustion turbine as part of its generation 17 

planning for 2015.  In January 2012 it was determined that this unit would be 18 

located at Holyrood and configured to provide the required blackstart.  In the 19 

meantime, Hydro developed a contingency plan to use the Hardwoods gas turbine 20 

(HWDGT) to provide blackstart power for the Holyrood Thermal Generating Station 21 

(HTGS).  However, it was shown that during the events experienced on January 11, 22 

2013, the HWDGT blackstart contingency plan was inadequate, due to its reliance 23 

on the Avalon transmission system. In order to utilize the HWDGT for the blackstart 24 

of the HTGS, a transmission path is required from the Hardwoods Terminal Station 25 

to the HRDTS. On this day, electrical faults had caused trips and lockouts of the 26 

HRDTS so no transmission path was available. There were considerable delays in 27 
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getting the HRDTS restored due to the blizzard conditions that prevented station 1 

maintenance crews from arriving at the station. 2 

 3 

Hydro took steps towards an alternate HTGS blackstart contingency plan by 4 

requesting that Newfoundland Power relocate its mobile generation to Holyrood.  5 

An agreement was reached between Hydro and Newfoundland Power to relocate 6 

Newfoundland Power’s 6.5 MW Mobile Gas Turbine (NP‐MGT) and 2.5 MW 7 

Portable Diesel (NP‐MD3) to Holyrood and connect them to the HTGS to allow for 8 

faster restoration of station service and to provide for plant blackstart capability.  9 

These mobile units were also configured to provide power to the interconnected 10 

power system via the HRDTS. 11 

 12 

Engineering design and construction of a grounding system, overhead lines, and a 13 

transformer bay were required for the electrical connection to the HTGS.  The 14 

engineering and construction work were completed, the units were commissioned 15 

and on April 24, 2013, a test to provide station service power into the HTGS was 16 

successfully completed. It was proven that the generation could provide for 17 

essential services critical to life safety and system operations as it allows for the 18 

operation of fans to evacuate smoke, the restart of air compressors, operation of 19 

cooling water pumps to maintain equipment temperatures, and operation of 20 

extraction pumps to manage water chemistry and exhaust hood temperature. 21 

 22 

In order to facilitate a blackstart test of the HTGS, a coordinated effort between 23 

Hydro and Newfoundland Power was required along with a window of opportunity 24 

when no Holyrood units were required for system support.  This window presented 25 

itself on May 10, 2013.  Blackstart tests were performed; however, the tests 26 

showed that the mobile units were inadequate in providing full blackstart capability 27 

due to the inability to start up a Holyrood unit boiler feedwater pump motor.  As a 28 
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result, Hydro continued to rely on its interim blackstart solution using HWDGT, 1 

while the Holyrood combustion turbine application was being advanced.   2 

 3 

Following the test, the mobile units were disconnected and returned to 4 

Newfoundland Power in late May, 2013 for their annual capital and maintenance 5 

program.   6 

 7 

Although full blackstart capability was not possible from Newfoundland Power’s 8 

mobiles, Hydro recognized that this unit could help to secure the supply to essential 9 

services at the Holyrood generating station for the winter seasons. It would also 10 

provide the significant benefit of keeping much of plant auxiliary equipment 11 

operating in a warm state, thereby reducing the start‐up time once the 12 

transmission supply is restored. Only one of the mobiles was required for this 13 

function. Hydro therefore determined that it would request NP‐MGT be returned to 14 

Holyrood for each winter season until the new 60 MW (nominal) combustion 15 

turbine was in place.   16 

 17 

In October, 2013 a letter was received from the Board requesting Hydro to take 18 

immediate action to ensure all possible options have been considered to provide 19 

reliable Holyrood blackstart capability.  In November 2013, a report with the 20 

options was completed. This was filed with the Board with the preferred option to 21 

have a nominal 16 MW diesel plant, onsite, as a blackstart generating solution to be 22 

installed and commissioned by February 28, 2014.   23 

 24 

In November 2013, Hydro made the request to Newfoundland Power to have NP‐25 

MGT re‐connected at Holyrood.  This unit was subsequently returned to the HTGS 26 

location and reconnected on December 30, 2013. 27 


