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Re:

	

Information #34
Hard scrub and review of ProEnergy's submitted variance regarding the 100 megawatt CT
addition at Hoiyrood.

Undertake to provide the detail in executive format for all of the units that were involved in
the building and all of the incremental claims that add up to make the variance.

The total cost of the building was $20,038,114, which is a variance of $12,038,114 above the
$8,000,000 allowance that had been carried in the budget. The main contributors to the higher
than budgeted cost for the building are generally as follows:

1. Building construction progress was impacted for safety considerations associated with
constructing the building in parallel with and around other work fronts. In addition,
there were many interruptions of heavy lifts and other aerial work due to high winds
and inclement weather.

2. As the priority was to get the CT into operation, a phased approach to building
construction was implemented to accommodate priority work fronts. This significantly
extended the construction phase of the building.

3. Increased building complexity due to interface with the turbine generator. In particular,
the HVAC system is complex due to the nature of the equipment that is being housed in
the building. In addition, the fire protection system is complex due to the nature of the
equipment that is being protected and integrated with the HVAC system. Fire protection
system design is in full compliance with FM Global standards.

The following is summary breakdown of the costs for the various building elements (or units),
showing the make up for the total cost of the building construction.
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EngineeringcEretsliedDesign $ 471,894
Building Envelope (Superstructure, Insulation, Cladding, Roofing, i oors, etc.) 2,206,189
Mechanical (HVAC, Fire Protection/Detection, Plumbing, etc) $ 7,7i 1 9
Electricial (.Electrical services, lighting, electric heating, etc.) $ 1 ,474,2Er
Building Erection building envelope ccn.structicn $ 4,726,068
Foundation Concrete foundations, slabs, embedments, etc.) V .$ 3,457,7801

Total $ 20, 138,114
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