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Q.  Reference: Muskrat Falls Project Schedule  1 

What is the schedule for completion of all work on and the in-service date for the Muskrat Falls 2 

Generating Plant? 3 

 4 

 5 

A. The schedule for the Muskrat Falls Generating Plant is outlined in Table 1.  6 

Table 1: Muskrat Falls Generating Plant Schedule 

Generating Unit Completion of Commissioning 

and Released for Service 

Status 

Unit 1 December 22, 2020 Released for service 

Unit 2 June 12, 2021 Released for service 

Unit 3 August 14, 2021 Released for Service  

Unit 4 October 31, 2021  

 


