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Q.  Reference: Volume I: 2020 Capital Projects Overview 1 

 2 

 Hydro states on page 4, lines 24–25:  3 

 4 
Improvements to review process prior to finalizing project proposals. 5 
Improvements commenced in the 2019 budget cycle, and are now fully 6 
implemented for the 2020 budget cycle. 7 

 8 
Please describe with examples what improvements have been implemented to the review 9 

process. 10 

 11 

 12 

A. The following improvements have been implemented for Newfoundland and Labrador Hydro’s 13 

(“Hydro”) review process for capital project proposals: 14 

 Long-Term Asset Planners have increased the use of quantifiable data and condition-15 

based assessments to determine project timing versus deciding project timing based 16 

upon the asset’s years of service (e.g., power transformers). 17 

 Hydro introduced a broader review and approval of project justification and scope prior 18 

to commencing project proposals. This review and approval is documented through the 19 

use of Hydro’s Front End Engineering and Design Alignment document. This form was 20 

trialed for the 2018 capital budget cycle and has since been reviewed and improved for 21 

the 2020 capital budget cycle. 22 

 Hydro increased engagement of the Long-Term Asset Planners, experienced project 23 

managers, and senior engineering personnel in the preparation of detailed project 24 

schedules and estimates. This increased engagement is documented through the use of 25 

Hydro’s Basis of Estimate document, which is approved prior to finalizing project 26 

proposals. This form was trialed for the 2019 capital budget cycle, reviewed, improved, 27 

and fully implemented for the 2020 capital budget cycle. 28 

 Hydro implemented additional scrutiny of its project contingency estimates. Analysis of 29 

the expenditures in 2017 and 2018 determined that contingency estimates were high 30 

for many projects.  As a result of this analysis, Hydro applied additional rigor to the 31 
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amount of contingency estimated for each project, starting with the 2020 budget cycle, 1 

which had the effect of reducing the overall amount of contingency requested in the 2 

2020 Capital Budget Application. 3 


