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 2 
Q. Reference: “2024 Capital Budget Application,” Newfoundland Power Inc., 3 

June 22, 2023, sch. B, Hydro Facility Rehabilitation, pp. 99–100. 4 
 5 

The intake gate condition has since deteriorated and no longer 6 
reliably isolates the penstock from the Pittman’s Pond reservoir. 7 
During an incident of penstock damage in 2022, the gate was 8 
unable to prevent the flow of water into the penstock from 9 
Pittman’s Pond. The concrete intake structure is deteriorated 10 
which inhibits dewatering the intake. 11 

 12 
Did Newfoundland Power consider refurbishing the gate rather than replacing 13 
it? If not, why not? 14 

 15 
A. Newfoundland Power considered both refurbishing the existing gate and replacement of 16 

the existing gate.  The replacement option was selected for several reasons.  17 
 18 

The Pittman’s Pond head gate was constructed in 1959 and is a steel gate raised and 19 
lowered by two steel cables connected to a manual drum style lifting mechanism.  The 20 
existing steel gate does not have a guide system to vertically raise and lower the gate in 21 
plane.  To ensure the gate can be operated under flow conditions, a rigid gate stem is 22 
required.  To facilitate the installation of a rigid gate stem onto the original gate, the 23 
cables and lifting mechanism would need to be removed, concrete surface rehabilitated, 24 
gate guides installed and the new rigid gate stem and operating mechanism installed.  25 
The only original component that would remain after this work was completed would be 26 
the 64-year-old steel gate. 27 
 28 
In addition, dewatering Pittman’s Pond to the low level necessary to complete the work 29 
can only occur in a small window during the late summer.  A new packaged gate system 30 
will allow for installation within the short construction window and therefore mitigate the 31 
risk of not completing the project prior to the winter season. 32 


