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3.2 Transmission Line 94L Rebuild 1 
 2 
Q. Have the supply chain challenges which contributed to the delay in project 3 

completion been resolved? Are there any further concerns with delays in 4 
completing the project prior to the end of 2026? 5 

 6 
A. The major contributor to the delays encountered in the first year of the Transmission 7 

Line 94L Rebuild project were not supply chain challenges but rather the longer than 8 
anticipated environmental assessment process.  9 

 10 
 Newfoundland Power originally registered the Transmission Line 94L Rebuild project 11 

with the Environmental Assessment Division of the provincial government on 12 
January 26, 2022. The provincial government’s Environmental Assessment Regulations 13 
legislate that a decision on a registered project will be provided by the Minister within 45 14 
days of the original registration. Based on this, Newfoundland Power expected to receive 15 
a decision on the registration by March 12, 2022. As discussed in report 3.2 16 
Transmission Line 94L Rebuild of the Company’s 2025 Capital Budget Application, this 17 
process ultimately took months longer than anticipated, with the Environmental 18 
Assessment Division requiring numerous deadline extensions to review the project. A 19 
final decision releasing the project from further environmental assessment review was 20 
provided on September 1, 2022. At this point, much of the 2022 construction season 21 
had passed, and Scope 1 of the project, which was originally scheduled to be 22 
constructed in 2022, was rescheduled to the following year. 23 

 24 
 Newfoundland Power does not anticipate any further delays in completing the project 25 

prior to the end of 2026. 26 


