

1 Q. (Reference 2017 GRA Volume I, page 1.9) It is stated (lines 2 to 4) "*In June 2017,*
2 *Nalcor announced that the LIL and the LTA are scheduled to enter service in mid-*
3 *2018, ahead of the associated Muskrat Falls Plant commissioning date in 2020. The*
4 *Maritime Link is scheduled to enter service at the end of 2017.*" Please provide the
5 latest forecast of the in-service dates for these facilities including month and year.

6
7
8 A. It is Hydro's understanding that the Labrador-Island Link and the Labrador
9 Transmission Assets are scheduled to enter into service in July 2018. The Maritime
10 Link is on schedule to enter into service in January 2018.