

1 Q. Please provide the current status of the HDD program on the SOBI; including,
2 current schedule of completion and any problems encountered with the program,
3 for example, water ingress.

4

5

6 A. The HDD program for the Strait of Belle Isle has been completed. All boreholes
7 have been drilled and all casing has been installed.

8

9 No significant problems were encountered with the program.