



**Newfoundland and Labrador Hydro
Reliability and Resource Adequacy Review**

Revised Schedule

Dated: December 19, 2024

July 2024

July 9 (Tuesday)	Hydro's 2024 Resource Adequacy Plan and Analysis of Recommendations, Mitigations and Enhancement of the Labrador Island Link Reports filed
July 26 (Friday)	Bates White Report on Hydro's Load Forecast Report Filed
July 30 (Tuesday)	Proposed Process and Schedule circulated to the Parties

August 2024

August 16 (Thursday)	Parties' Comments on Process and Schedule
August 23 (Friday)	Issues List
August 30 (Friday)	Bates White Report on Hydro's 2024 Resource Adequacy Plan

September 2024

September 17	Technical Conference - Load Forecast / Reliability Planning Criteria
--------------	--

October 2024

October 1 (Tuesday)	Technical Conference - Existing Generation and Transmission Resource and Supply Options
October 16 (Wednesday)	Technical Conference - Scenarios and Sensitivities Modelling Approach
October 29 (Tuesday)	Technical Conference - Expansion Plan Results and Next Steps

November 2024

November 15 (Friday)	Requests for Information (RFIs)
----------------------	---------------------------------

December 2024

December 16 (Monday)	Responses to RFIs
----------------------	-------------------

January 2025

January 14-24	Negotiations on Preliminary Issues
---------------	------------------------------------