

1 Q. **Reference: Capital Expenditures and Carryover Report for the Year Ended December 31, 2022,**  
2 **page 20**

3 It is stated

4 Carryover of the installation of a fire protection system at Massey Drive  
5 Terminal Station to 2023, as the equipment required for installation was  
6 destroyed by a fire at the supplier's distribution center.

7 In light of this information, is Hydro considering changing suppliers of fire protection systems?

8

9

10 A. The fire protection system installation for the Massey Drive Terminal Station has been  
11 completed. The original supplier completed the installation, and the system was put into service  
12 on July 26, 2023.