

January 13, 2026

Board of Commissioners
of Public Utilities
P.O. Box 21040
120 Torbay Road
St. John's, NL A1A 5B2

Attention: Jo-Anne Galarneau
Executive Director and Board Secretary

Dear Ms. Galarneau:

**Re: Newfoundland and Labrador Hydro – Application for Additonal Early Execution
Capital Work for Bay d'Espoir Unit 8 and Avalon Combustion Turbine**

Please find enclosed Newfoundland Power's Request for Information NP-NLH-001 in relation to the above-noted Application.

If you have any questions regarding the enclosed, please contact the undersigned.

Yours truly,



Dominic Foley
Legal Counsel

Enclosures

ec. Shirley A. Walsh
Newfoundland and Labrador Hydro

Dennis Browne, KC
Browne Fitzgerald Morgan & Avis

Paul Coxworthy
Stewart McKelvey

Denis Fleming
Cox and Palmer

Glen Seaborn
Poole Althouse

IN THE MATTER OF the *Electrical Power Control Act*, RSNL 1994, Chapter E-5.1 (“*EPCA*”) and the *Public Utilities Act*, RSNL 1990, Chapter P-47 (“*Act*”), and regulations thereunder; and

IN THE MATTER OF an application by Newfoundland and Labrador Hydro (“Hydro”) for an Order pursuant to Section 41(3) of the *Act* approving capital expenditures related to the construction of the Bay d’Espoir Hydroelectric Generating Facility (“BDE”) Unit 8 and the Avalon Combustion Turbine (“CT”).

**Requests for Information by
Newfoundland Power Inc.**

NP-NLH-001

January 13, 2026

Requests for Information

NP-NLH-001

Reference: Schedule 1: Additional Early Execution Capital Work for Bay d'Espoir Unit 8 and Avalon Combustion Turbine, page 20, lines 22-25.

"The ability to continue with early execution work into early 2026 in advance of approval of the 2025 Build Application will provide risk mitigation by protecting the project's in-service dates that were established during FEED. If the critical activities outlined are not advanced as planned in the project schedules, the overall project will be delayed, and project costs will increase."

Please describe what actions Hydro would take with its key project staff and ongoing contract negotiations with suppliers and consultants if Hydro's Application is not approved. In the response, please indicate when Hydro would be required to take such actions and the impact such actions could potentially have on costs and schedule if Hydro's 2025 Build Application is ultimately approved.

RESPECTFULLY SUBMITTED at St. John's, Newfoundland and Labrador, this 13th day of January, 2026.

**NEWFOUNDLAND POWER INC.**

P.O. Box 8910

55 Kenmount Road

St. John's, Newfoundland A1B 3P6

Telephone: (709) 737-5500, ext. 6200

Telecopier: (709) 737-2974