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Q.  Reference: Letter from NLH to the Board, dated November 30, 2018  1 

Project schedule 2 

 Describe more fully the portion of the project NLH named “Transmission / Muskrat 3 

Falls TS2 expansion” expects to commission in December 2019. 4 

 5 

 6 

A. The portion of the project “Transmission / Muskrat Falls TS2 expansion” 7 

Newfoundland and Labrador Hydro expects to be commissioned by December 2019 8 

includes completion of: 9 

1) The Muskrat Falls Terminal Station (“MFATS2”) construction including, 10 

partial ring bus to connect to two, 138 kV supply connections via existing 11 

315/138 kV, 125 MVA transformers;  12 

2) the Muskrat Falls Tap Station (“MFATS3”) modifications including gantry 13 

structures and disconnect switches; 14 

3) the construction of the 6 km segment of 138 kV wood pole transmission line 15 

between MFATS2 and MFATS3; and 16 

4) the Happy Valley Terminal Station line protection upgrades. 17 


