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Q. (Reference Application, 3.2 Transmission Line 94L Rebuild, page 4) It is 1 
stated with respect to higher than anticipated bids “This was primarily due to 2 
the depths of the bogs found along the right-of-way. As a result, more access 3 
trails would need to be built and a large number of bog mats would be 4 
required to access structure locations, therefore resulting in additional costs.” 5 
Why was this not anticipated? Did NP engineers not visit the right-of-way 6 
before compiling its cost estimate and schedule for the project? 7 

 8 
A. See the response to Request for Information PUB-NP-034, part b). 9 


