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2025-2029 Capital Plan 1 
 2 
Q. Page 19. Newfoundland Power states that from 2025 to 2029 it intends to 3 

execute rebuild projects on eight transmission lines at an annual average cost 4 
of approximately $12.5 million. 5 
a) Do any of the eight contemplated projects involve bog and similar terrain 6 

to that encountered in Scope 1 of the Transmission Line 94L Rebuild? 7 
b) If so, does the 2025-2029 estimated average annual cost of $12.5 million 8 

reflect the additional contractor costs (if any) related to the terrain 9 
covered in Scope 1 encountered in the Transmission Line 94L Rebuild? 10 

c) Does the 2025-2029 estimated average annual cost of $12.5 million 11 
reflect the additional contractor costs (if any) not related to the terrain 12 
conditions encountered in the Transmission Line 94L Rebuild? 13 

 14 
A. a) Yes, Newfoundland Power anticipates that four of the contemplated projects 15 

included in the 2025-2029 Capital Plan, 100L, 109L, 95L and 48L, will involve bog 16 
and similar terrain conditions to those encountered in Scope 1 of the Transmission 17 
Line 94L Rebuild project. 18 

 19 
 b) Yes, the estimated costs provided for the four projects referenced in part a) of this 20 

response align with the costs seen on Scope 1 of the Transmission Line 94L Rebuild 21 
project and reflect the additional contractor costs related to the terrain encountered 22 
on that project. The estimates included for future projects in the 2025-2029 Capital 23 
Plan are high level budgetary estimates that will be reviewed and refined prior to 24 
filing for approval with the Board as part of a future capital budget application. 25 

 26 
c) Yes, the cost estimates included for the transmission rebuild projects included in 27 

2025-2029 Capital Plan reflect the increased contractor costs experienced on the 28 
Transmission Line 94L Rebuild project that were not related to the bog and terrain 29 
related issues. As previously stated, the estimates included for future projects in the 30 
2025-2029 Capital Plan are high level budgetary estimates that will be reviewed and 31 
refined prior to filing for approval with the Board as part of a future capital budget 32 
application. 33 


