
 

Newfoundland Power Inc.  
55 Kenmount Road  •  P.O. Box 8910  •  St. John’s, NL  A1B 3P6 
PHONE (709) 737-5500 ext. 6200  •  FAX (709) 737-2974  •  dfoley@newfoundlandpower.com 
 

July 31, 2026 
 
Board of Commissioners 
of Public Utilities 
P.O. Box 21040 
120 Torbay Road 
St. John’s, NL   A1A 5B2 
 
Attention: Mike McNiven 
  Board Secretary 

 
Dear Mr. McNiven: 
 
Re: Approval of Capital Expenditures Supplemental to Newfoundland 

Power Inc.’s (“Newfoundland Power” or the “Company”) 2026 Capital 
Budget Application and Customer Contributions in Relation to the 
Supplemental Capital Expenditures (the “Application”). 

 
The Application 
 
Please find the enclosed Application of Newfoundland Power for approval of the 
supplemental capital expenditures necessary to relocate a portion of transmission line 
147L at the request of New Found Gold Corp. (“New Found Gold”), and for approval of 
a contribution in aid of construction from New Found Gold for the cost of the relocation, 
less any betterment.  
 
147 Relocation Project 
 
New Found Gold has made a request to Newfoundland Power to relocate a portion of 
transmission line 147L to facilitate development of its Queensway Gold Project near the 
town of Appleton. The Company considers New Found Gold’s request to relocate a 
portion of transmission line 147L to be a relocation request under clause 9(c) of its 
Schedule of Rates, Rules & Regulations. Clause 9(c) requires New Found Gold to pay for 
the cost of the relocation, less any betterment.  
 
The project was not included in the Company’s 2026 annual capital budget application 
as the relocation requirements and associated project details had not yet been 
sufficiently developed. To meet New Found Gold’s requested schedule, the project must 
proceed in 2026 and cannot be reasonably delayed for inclusion in a future capital 
budget application. Schedule B to the application provides details on the proposed 





IN THE MATTER OF the Public 
Utilities Act, (the "Act"); and 
 
IN THE MATTER OF an Application by 
Newfoundland Power Inc. (the “Applicant”) for 
approval to proceed with the construction and  
purchase of certain improvements and additions  
to its property pursuant to Section 41(3) of the Act 
necessary to relocate a section of transmission  
line 147L, and a contribution from New Found 
Gold Corp. (“New Found Gold”) equal to the costs of the construction  
pursuant to Section 41(5) of the Act. 
 
  
TO: The Board of Commissioners of Public Utilities (the "Board") 
 
 
THE APPLICATION OF Newfoundland Power Inc. SAYS THAT: 
 
A. Introductory 
 
1. The Applicant is a corporation duly organized and existing under the laws of the 

Province of Newfoundland and Labrador, is a public utility within the meaning of 
the Act, and is subject to the provisions of the Electrical Power Control Act, 1994. 
 

2. The Applicant operates transmission lines, distribution lines and substations to 
deliver electricity to customers throughout its service territory on the island portion 
of the Province of Newfoundland and Labrador. 
 

B. Transmission Line 147L Relocation Project 
 
3. New Found Gold Corp (“New Found Gold”) is a corporation duly organized and 

existing under the laws of British Columbia, and is extra-provincially registered to 
carry on business in Newfoundland and Labrador.  
 

4. New Found Gold is advancing a proposed gold mining development (the 
“Queensway Project”). The Queensway Project is situated approximately 15 
kilometres west of Gander and encompasses a large land position in central 
Newfoundland near the community of Appleton. 

 
5. New Found Gold has requested that the Applicant relocate a 6.5 km section of 

Newfoundland Power’s transmission line 147L to accommodate the development 
of the Queensway Project as shown in Figures 1 and 2 of Schedule B. 
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6. The Applicant considers New Found Gold’s request to relocate a portion of 
transmission line 147L to be a relocation request under clause 9(c) of its Schedule 
of Rates, Rules & Regulations. Clause 9(c) requires New Found Gold to pay for the 
cost of the relocation less any betterment. 

  
7. The estimated capital cost to relocate transmission line 147L to accommodate the 

New Found Gold request is $4,257,000. Schedule B to this Application provides 
further information regarding the scope, justification, cost and schedule to 
complete the relocation of transmission line 147L. 
 

8. The estimated amount of New Found Gold’s contribution to the relocation of 
transmission line 147L is $2,965,460 excluding HST. Schedule C to this Application 
provides further information regarding the calculation of the New Found Gold 
contribution. 

 
C. Justification and Relief Requested 

 
9. The Applicant submits that the proposed capital expenditure referred to in 

paragraph 7 hereof is necessary to provide service and facilities which are 
reasonably safe and adequate and just and reasonable, all as required pursuant 
to Section 37 of the Act. 

 
10. The Applicant submits that the proposed contribution referred to in paragraph 8 

from New Found Gold is necessary to ensure New Found Gold pays for the cost 
to relocate a portion of 147L in accordance with clause 9(c) of Newfoundland 
Power’s Schedule of Rates, Rules & Regulations. 

 
11. Communications with respect to this Application should be sent to Dominic Foley, 

Counsel for the Applicant. 
 
12. THE APPLICANT REQUESTS that the Board approve pursuant to Section 41(3) 

of the Act, capital expenditures necessary to relocate a portion of 147L as 
requested by New Found Gold, in the amount of $4,257,000. 
 

13. THE APPLICANT REQUESTS that the Board approve pursuant to Section 41(5) 
of the Act, the contribution by New Found Gold in the amount of $2,965,460 
excluding HST. 

 

DATED at St. John’s, Newfoundland and Labrador, this 31st day of July, 2026. 
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2026 CAPITAL BUDGET SUMMARY – SUPPLEMENTAL 
TRANSMISSION LINE 147L RELOCATION PROJECT 

 
  

 Expenditure Type Budget ($000s) 

Multi-Year Projects Commencing in 2026 564 

Total $ 564 

 
 
 
 

 

 Asset Class Budget ($000s) 

 Transmission 564 

 Total $ 564 
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TRANSMISSION LINE 147L RELOCATION PROJECT 
MULTI-YEAR PROJECTS 

 
Multi-Year Projects Commencing in 2026 
 

Asset Class Project Description 2026 2027 Total 

Transmission Transmission Line 147L Relocation $564,000 $3,693,000 $4,257,000 
 Total $564,000 $3,693,000 $4,257,000 
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2026 CAPITAL PROJECTS AND PROGRAMS 
 

OVER $750,000 
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Title:     Transmission Line 147L Relocation 
Asset Class:    Transmission 
Category:    Project 
Investment Classification: Access 
Budget (Multi-Year):  $564,000 in 2026; $3,693,000 in 20271 
 
 
PROJECT DESCRIPTION 
 
The Transmission Line 147L Relocation project involves relocating a portion of transmission line 
147L in central Newfoundland to accommodate the development of New Found Gold Corp.’s 
(“New Found Gold”) Queensway mining project near the town of Appleton. The proposed 
project includes: 
 

1. Right-of-way clearing for the new easement; 
2. Construction of a new 8.4-kilometre section of 147L; and 
3. Connecting the new section of 147L to the existing transmission line. 

 
The Transmission Line 147L Relocation project is scheduled as a two-year multi-year project 
beginning in 2026. The schedule is similar to Newfoundland and Labrador Hydro’s (“Hydro”) 
project schedule.2 Design, planning and procurement will commence in August 2026 and 
conclude by September. Construction will begin in September 2026 and will conclude by July 
2027, with final commissioning to be complete by September 2027. 
 
New Found Gold has agreed to pay for the cost of the relocation, less any betterment, as 
required by clause 9(c) of Newfoundland Power’s Schedule of Rates, Rules & Regulations. For 
additional information, see Schedule C.3 
 
PROJECT BUDGET 
 
The budget for the Transmission Line 147L Relocation project is based on a detailed 
engineering estimate. Table 1 provides a breakdown of expenditures proposed for 2026 and 
2027 for the Transmission Line 147L Relocation project.  
  

 
1  Capital budget estimates are rounded to the nearest thousand dollars. 
2  Hydro is proposing to relocate a portion of its transmission line TL210 which is adjacent to transmission line 

147L. See Hydro’s Application for approval of line relocation, and a contribution in aid of construction for a 
portion of the costs filed with the Board on June 30, 2026. 

3  Following completion of the project, Newfoundland Power will review project costs and contribution 
requirements from New Found Gold. If final contribution requirements are lower than those included in Schedule 
C, Newfoundland Power will refund the difference to New Found Gold. New Found Gold has agreed to pay the 
additional contribution to Newfoundland Power if final contribution requirements are higher than those included 
in Schedule C. 
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Table 1 
Transmission Line 147L Relocation Project 

2026-2027 Budget  
($000s) 

Cost Category 2026 2027 Total 

Material - 1,136 1,136 

Labour – Internal 65 80 145 

Labour – Contract 370 2,071 2,441 

Engineering 76 94 170 

Other 53 312 365 

Total 564 3,693 4,257 

 
Proposed capital expenditures for the Transmission Line 147L Relocation project total 
$4,257,000, including $564,000 in 2026 and $3,693,000 in 2027.4 
 
ASSET BACKGROUND 
 
Newfoundland Power owns and operates 138 kV Transmission Line 147L which connects Cobb’s 
Pond (“COB”) and Lewisporte (“LEW”) substations in central Newfoundland. Transmission Line 
147L is approximately 58 kilometres long and was constructed in 1981. Transmission Line 147L 
is a part of the central Newfoundland 138 kV transmission system.  
 
Hydro operates a 138 kV transmission line on the New Found Gold Queensway project site. 
Hydro’s 138 kV transmission line TL210 is adjacent to 147L and also requires relocation. Both 
utilities are coordinating the relocation of their respective transmission lines to enable 
efficiencies and cost savings where possible.5   
 
New Found Gold has requested a 6.5-kilometre section of Transmission Line 147L be relocated 
to accommodate the development of its Queensway project near the town of Appleton. The 
relocated section of Transmission Line 147L will be approximately 8.4 kilometres in length and 
will be located away from New Found Gold’s Queensway project operations. Figures 1 and 2 
below show the proposed route of the relocated portion of Transmission Line 147L. 
 

 
4  New Found Gold is also responsible for the cost of removing the existing 6.5 km section of 147L once the new 

8.4 km section has been constructed and energized. See Schedule C for additional details. 
5  For example, the utilities plan to issue a joint tender for work required to relocate TL210 and 147L. 
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Figure 1: 147L Location with Proposed Area for Relocation 

 
 

 
Figure 2: 147L Proposed Relocation Layout 
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ASSESSMENT OF ALTERNATIVES 
 
Transmission Line 147L is located on New Found Gold’s Queensway project site and forms part 
of the 138 kV transmission system in central Newfoundland. There are no viable alternatives to 
the relocation of Transmission Line 147L to accommodate the request of New Found Gold. 
 
JUSTIFICATION 

The Transmission Line 147L Relocation project is required to relocate a 6.5-kilometre section of 
Transmission Line 147L that is currently located at New Found Gold’s Queensway project site. 
The relocation of this section of Transmission Line 147L will ensure the transmission line 
continues to provide reliable service to customers in central Newfoundland as part of the 138 kV 
transmission system.  



SCHEDULE C 
 

2026 CONTRIBUTION CALCULATION FOR NEW FOUND GOLD 
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2026 CONTRIBUTION CALCULATION FOR NEW FOUND GOLD1 

 
Detailed Construction Cost2 
Less: Betterment Credit3 
Plus: Existing Line Removal Cost4 
Total Contribution5 

$4,257,458 
$1,645,070 

$353,072 
$2,965,460 

 

 
1  In accordance with clause 9(c) of Newfoundland Power’s Schedule of Rates, Rules and Regulations, New Found 

Gold is required to pay for the cost of the transmission line 147L relocation, less any betterment. 
2  Detailed Construction Cost is based on the detailed estimate of the cost to relocate a 6.5 km section of 

transmission line 147L away from the New Found Gold Queensway project. Unlike the cost estimate used in 
Schedule B, the Detailed Cost Estimate used to establish the New Found Gold contribution is not rounded to the 
nearest thousand dollars. 

3  Based on a betterment factor of 66% for an average pole age of 45 years, and a replacement factor of 62%.  
4  Removal cost estimate reflects the cost of removing all of the existing 6.5 km section of transmission line 147L 

when the new section of 147L has been commissioned and energized. 
5  Following completion of the project, Newfoundland Power will review project costs and contribution 

requirements from New Found Gold. If final contribution requirements are lower than those included in Schedule 
C, Newfoundland Power will refund the difference to New Found Gold. New Found Gold has agreed to pay the 
additional contribution to Newfoundland Power if final contribution requirements are higher than those included 
in Schedule C. 
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